

ENGINEERING REBOOT 2026

Weeks 03–06 Re-Baseline (LOCKED)

Status

LOCKED

Effective Date: June 14, 2026

Program Resolution 2026-001

Weeks 01–02 are formally designated the Foundation Investment Phase. Schedule variance incurred during this phase shall not be considered curriculum delay. The phase established governance, standards, repository structure, Git discipline, execution workflow, and reactivated software engineering habits.

Week 03 – Data Structures & Collection Processing

Topics: Lists, Tuples, Dictionaries, Indexing, Iteration, Searching, Aggregation, Collection Processing.

Outcome: Store structured data, traverse collections, perform collection analysis, and build data-processing utilities.

Week 04 – Files, Modules & Persistence

Topics: File Reading, File Writing, CSV Fundamentals, JSON Fundamentals, Module Imports, Reusable Code Organization.

Outcome: Persist information to storage, load data from storage, and organize code across modules.

Week 05 – Professional Python Foundations

Topics: Exception Handling, Input Validation, Defensive Programming, Function Design, Type Hints, Program Organization.

Outcome: Prevent runtime failures, handle invalid input gracefully, and structure software professionally.

Week 06 – Linux, WSL2 & Developer Environment

Topics: WSL2 Installation, Linux Filesystem, Bash Fundamentals, File Permissions, Git under Linux, Python under Linux.

Outcome: Operate comfortably in Linux and execute development workflows across Windows and Linux.

Strategic Alignment

Upon completion of Week 06, the program is considered re-aligned with the original six-month roadmap.

Future Roadmap

Weeks 07–08: Object-Oriented Programming

Weeks 09–10: APIs and JSON Services

Weeks 11–12: Databases

Weeks 13–14: Docker and Containers

Weeks 15–16: Automation

Weeks 17–20: AI Engineering

Weeks 21–26: Portfolio Systems & Capstone Development